MEETING REPORT

WEEK 1

Project Title: DriveAlb
Meeting Type: First Project Meeting
Time: 12:00-2:20
Location: Epoka Univeristy Cafeteria

Participants

- Xhevdet Cekaj
- Eduard Jukaj
- Aldis Saliasi

Meeting Purpose

The purpose of this first meeting was to bring the project team together, discuss the general idea of the project, and set the foundation for the work that will follow during the development process.

Topics Discussed

1. Introduction of the project idea and overall objectives.
2. Discussion about the main features and functions the system should include.
3. Review of the project requirements and expectations.
4. Initial discussion of team roles and responsibilities.
5. Planning the next steps for research, design, and development.

Decisions Made

- The team agreed on the general direction and scope of the project.
- It was decided that the project would be developed collaboratively, with tasks divided among the team members.
- The team agreed to begin by preparing the main software engineering documents, including user scenarios, use cases, functional requirements, and non-functional requirements.

- Regular meetings will be held to track progress and discuss updates.

Task Distribution

- **Xhevdet Cekaj:** Assist with project planning, documentation, and development tasks.
- **Eduard Jukaj:** Contribute to requirements gathering, documentation, and implementation.
- **Aldis Saliasi:** Support project organization, design discussions, and development activities.

Next Steps

- Finalize the project idea and structure.
- Prepare the required project documentation.
- Start working on the system design and diagrams.
- Set deadlines for each phase of the project.

Conclusion

The first meeting was successful and helped the team establish a clear starting point for the project. All members were present and contributed to the discussion. The team is ready to continue with the planning and development stages.