MEETING REPORT

WEEK 2

Project Title: DriveAlb
Meeting Type: Preparing Project documentation
Time: 11:00
Location: Epoka Univeristy

Participants

- Xhevdet Cekaj
- Eduard Jukaj
- Aldis Saliasi

Meeting Purpose

The purpose of the second week meeting was to review the project progress, continue the analysis phase, and start preparing the main design and documentation materials for the system.

Topics Discussed

1. Requirement analysis for the project.
2. Identification of the main functional and non-functional requirements.
3. Preparation of use cases based on the system's user roles and features.
4. Discussion of the system structure and initial design ideas.
5. Planning the next development and documentation steps.

Progress Made

- The team worked on the **requirement analysis** of the project.
- The main **functional requirements** and **non-functional requirements** were discussed and outlined.
- Work on the **system design** was started, including discussions about the general structure and appearance of the platform.

- Initial ideas for diagrams and project organization were also considered.

Decisions Made

- The team agreed on the main requirements that the system must fulfill.
- It was decided that use cases would be completed early so they could guide the next stages of development.
- The team agreed to continue working on the design of the project in parallel with the documentation.
- Each member would contribute to both documentation and design-related tasks.

Task Distribution

- **Xhevdet Cekaj:** Continue working on requirement analysis and documentation.
- **Eduard Jukaj:** Help finalize use cases and support feature planning.
- **Aldis Saliasi:** Contribute to the initial design process and project structure discussions.

Next Steps

- Finalize the requirement analysis.
- Complete the use cases and related project documents.
- Continue working on the system design and diagrams.
- Prepare the project materials for repository upload and further development.

Conclusion

The second week meeting was productive and important for the progress of the project. The team successfully worked on the requirement analysis, use cases, and the early stage of the design process. All members participated actively and helped move the project into the next phase.